COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 16/ 2012

ESTI MATE SUMVARY 12: 43: 35
CONTI D C17825 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17825- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0  DAYS TI VE ALLOW 110 WORK DAYS
| -25 FOUNTAI N SOUTH, ClI RCLE NORTH PERCENT TI ME: 23.64 ORI G TI ME ALLOW 110 WORK DAYS
PRQJECT NO. | MD252- 409
| -25 FOUNTAI N SOUTH, C RCLE NORTH
NAMVE OF RQAD: 025A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO. dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 07/ 31/ 2012 DATE TI ME STARTED 06/ 17/2012
2635 DELTA DRI VE DATE LET 03/ 08/ 2012 DATE WORK BEGAN
DATE AWARDED 03/ 14/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 17/ 2012 DATE ACCEPTED
COLORADO SPRI NGS CO 80910 719- 392- 4207 DATE NOTI CE TO PROCEED 06/ 17/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ g, 845,6511.04 PARTICl PATING $ 1,179, 706. 29 $ 1,179, 706. 29
AWARD PROJECT AM: $ 7,963, 275. 98 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 13. 34% TOTAL EARNI NGS 1,179, 706. 29 1,179, 706. 29
FUNDS AVAI LABLE: $  7,665,804.75 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,179, 706. 29 1,179, 706. 29
TOTAL CLAI VB $ 0. 00 RETAI NAGE -32,799.74 -32,799.74
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 146, 906. 55 1, 146, 906. 55
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 146, 906. 55 1, 146, 906. 55
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 146, 906. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17825-BI D ESTI MATE RUN 08/ 16/ 2012
PRQIECT: | MD252- 409 ESTI MATE NO 0001 12: 43: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 523. 000 0. 000
EACH 0. 000 0. 00
3.28000 0. 000 0. 00
0010 202-00240  Renoval of Asphalt Mat (Pl aning) 394, 171. 000 0. 000
Sy 61, 773. 000 110, 573. 67
1. 79000 61, 773. 000 110, 573. 67
0015 202-00810 *Renoval of G ound Sign 68. 000 0. 000
EACH 0. 000 0. 00
51. 61000 0. 000 0. 00
0020 202-00821 *Renoval of Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
28. 67000 0. 000 0. 00
0025 202-01130 *Renoval of Quardrail Type 3 32, 401. 500 0. 000
LF 26, 743. 000 35, 568. 19
1. 33000 26, 743. 000 35, 568. 19
0030 202- 01300 *Renoval of End Anchorage 66. 000 0. 000
EACH 66. 000 5,974.98
90. 53000 66. 000 5,974.98
0035 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
207. 07000 0. 000 0. 00
0040 203-01620 Sweepi ng 50. 000 0. 000
HOUR 0. 000 0. 00
194. 73000 0. 000 0. 00
0045 203-01622 Sweepi ng (Wth Pickup Broon 40. 000 0. 000
HOUR 0. 000 0. 00
194. 73000 0. 000 0. 00
0050 207-00205 Topsoi | 215. 000 0. 000
CY 0. 000 0. 00
22.90000 0. 000 0. 00
0055 208- 00002 *Erosion Log (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00

4. 02000 0. 000 0.00



CONTI D C17825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17825-BI D ESTI MATE RUN 08/ 16/ 2012
PRQJECT: | MD252- 409 ESTI MATE NO 0001 12:43: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00011 *Er osi on Bal es (Wed Free) 40. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0065 208-00020 *Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
1.61000 0. 000 0. 00
0070 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
749. 89000 0. 000 0.00
0075 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
1, 392. 66000 0. 000 0. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
37. 49000 0. 000 0.00
0085 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
58. 92000 0. 000 0.00
0090 208- 00205 Erosi on Control Supervisor 200. 000 0. 000
HOUR 0. 000 0. 00
53. 56000 0. 000 0. 00
0095 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
74. 55000 0. 000 0. 00
0100 212-00006 *Seeding (Native) 0. 400 0. 000
ACRE 0. 000 0. 00
401. 73000 0. 000 0. 00
0105 212-00032 *Soi | Condi tioning 0. 400 0. 000
ACRE 0. 000 0. 00
2,946. 01000 0. 000 0. 00
0110 213-00100 *Soi | Bi nder 0. 400 0. 000
ACRE 0. 000 0. 00
508. 86000 0. 000 0. 00



CONTI D C17825 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17825-BI D ESTI MATE RUN 08/ 16/ 2012
PRQJECT: | MD252- 409 ESTI MATE NO 0001 12:43: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 216-00021 *Soi | Retention Blanket (Oass 1) 100. 000 0. 000
SY 0. 000 0. 00
1. 77000 0. 000 0. 00
0120 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
112. 83000 0. 000 0. 00
0125 403-09210 Stone Matrix Asphal t 51, 355. 000 0. 000
TON 3, 048. 380 279, 201. 12
91. 59000 3, 048. 380 279, 201. 12
0130 403-34861 Hot Mx Asphalt (Grading SX) (100) (PG 70-28) 10, 580. 000 0. 000
TON 3,716. 910 284, 046. 26
76. 42000 3,716. 910 284, 046. 26
0135 411-10255 Enmulsified Asphalt (Sl ow Setting) 18, 873. 000 0. 000
GAL 2,198. 000 5,692. 82
2.59000 2,198. 000 5,692. 82
0140 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 29, 292. 200 0. 000
LF 26, 473. 000 219, 990. 63
8. 31000 26, 473. 000 219, 990. 63
0145 606-01340 *End Anchorage Type 3D 34.000 0. 000
EACH 34. 000 19, 555. 44
575. 16000 34. 000 19, 555. 44
0150 606-01370 *Transition Type 3G 33. 000 0. 000
EACH 15. 000 13, 580. 10
905. 34000 15. 000 13, 580. 10
0155 606- 02003 *End Anchor age (Nonfl ar ed) 11. 000 0. 000
EACH 1. 000 1,917.19
1, 917. 19000 1. 000 1,917.19
0160 606- 02005 *End Anchor age (Fl ared) 16. 000 0. 000
EACH 16. 000 28,118.72
1, 757. 42000 16. 000 28,118.72
0165 612-00001  *Delineator (Type I) 425. 000 0. 000
EACH 0. 000 0. 00
13. 76000 0. 000 0. 00



CONTI D C17825 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17825-BI D ESTI MATE RUN 08/ 16/ 2012
PRQJECT: | MD252- 409 ESTI MATE NO 0001 12:43: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 612-00002  *Del i neator (Type I1) 59. 000 0. 000
EACH 0. 000 0. 00
18. 35000 0. 000 0. 00
0175 612-00003  *Del i neator (Type I11) 39. 000 0. 000
EACH 0. 000 0. 00
19. 50000 0. 000 0. 00
0180 614-00011 *Sign Panel (Qass I) 65. 000 0. 000
SF 0. 000 0. 00
17. 20000 0. 000 0. 00
0185 614-00012 *Sign Panel (Cass I1) 1, 023. 000 0. 000
SF 0. 000 0. 00
18. 92000 0. 000 0. 00
0190 614-00013 *Sign Panel (Cass Il1) 2, 240. 000 0. 000
SF 0. 000 0. 00
26. 38000 0. 000 0. 00
0195 614-00615 *Steel Sign Post (W6x15) 105. 000 0. 000
LF 0. 000 0. 00
40. 14000 0. 000 0. 00
0200 614-00818 *Steel Sign Post (W8x18) 35. 000 0. 000
LF 0. 000 0. 00
51. 61000 0. 000 0. 00
0205 614-01022 *Steel Sign Post (W 10x22) 189. 000 0. 000
LF 0. 000 0. 00
55. 05000 0. 000 0. 00
0210 614-01226 *Steel Sign Post (W 12x26) 115. 000 0. 000
LF 0. 000 0. 00
61. 94000 0. 000 0. 00
0215 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 13. 000 0. 000
EACH 0. 000 0. 00
183. 51000 0. 000 0. 00
0220 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 45. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
323. 44000 0. 000 0. 00



CONTI D C17825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17825-BI D ESTI MATE RUN 08/ 16/ 2012
PRQIECT: | MD252- 409 ESTI MATE NO 0001 12: 43: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 28. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
520. 71000 0. 000 0. 00
0230 614- 03002 *Concrete Footing (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
1, 673. 39000 0. 000 0. 00
0235 614- 03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
2,121. 85000 0. 000 0. 00
0240 614- 03005 *Concrete Footing (Type 5) 10. 000 0. 000
EACH 0. 000 0. 00
2,179. 20000 0. 000 0. 00
0245 614- 03007 *Concrete Footing (Type 7) 6. 000 0. 000
EACH 0. 000 0. 00
2, 293. 89000 0. 000 0. 00
0250 614-80385 Runble Strip 51, 639. 000 0. 000
LF 0. 000 0. 00
0. 24000 0. 000 0.00
0255 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
9, 100. 70000 0. 000 0. 00
0260 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 86, 381. 65
172, 763. 30000 0. 500 86, 381. 65
0265 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
10, 332. 76000 0. 000 0.00
0270 627-00005 *Epoxy Paverent MarKking 540. 000 0. 000
GAL 115. 000 15, 597. 45
135. 63000 115. 000 15,597. 45
0275 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 7, 295. 000 0. 000
SF 0. 000 0. 00

11. 65000 0. 000 0. 00



CONTI D C17825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17825-BI D ESTI MATE RUN 08/ 16/ 2012
PRQIECT: | MD252- 409 ESTI MATE NO 0001 12: 43: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 172. 000 0. 000
SF 0. 000 0. 00
15. 01000 0. 000 0. 00
0285 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 48. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 42000 0. 000 0. 00
0290 630- 00000 *Fl aggi ng 3, 000. 000 0. 000
HOUR 147. 500 3,237.63
21. 95000 147. 500 3,237.63
0295 630- 00007 *Traffic Control |nspection 40. 000 0. 000
DAY 15. 000 1, 563. 60
104. 24000 15. 000 1, 563. 60
0300 630-00012 *Traffic Control Managenent 90. 000 0. 000
DAY 26. 000 14, 264. 38
548. 63000 26. 000 14, 264. 38
0305 630-80001 *Fl ashi ng Beacon (Portabl e) 16. 000 0. 000
EACH 3. 000 2,304. 24
768. 08000 3. 000 2,304.24
0310 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 0. 000
EACH 4.500 320. 94
71. 32000 4.500 320. 94
0315 630- 80342 *Construction Traffic Sign (Panel Size B) 144. 000 0. 000
EACH 54. 000 5, 036. 58
93. 27000 54. 000 5, 036. 58
0320 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 6, 583. 55
6, 583. 55000 1. 000 6, 583. 55
0325 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 2.000 1, 755. 62
877.81000 2.000 1, 755. 62
0330 630-80360  *Drum Channel i zi ng Device 100. 000 0. 000
EACH 10. 000 713. 20

71. 32000 10. 000 713. 20



CONTI D C17825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17825-BI D ESTI MATE RUN 08/ 16/ 2012
PRQIECT: | MD252- 409 ESTI MATE NO 0001 12:43: 35
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80380 *Traffic Cone 600. 000 0. 000
EACH 212. 500 4,196. 88
19. 75000 212. 500 4,196. 88
0340 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 035. 35000 0. 000 0. 00
0345 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70016 F/ A Fuel Cost Adj ustnent 34, 604. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70018 F/ A Roadway Snoot hness | ncentive 238, 256. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70025 F/' A Quality Incentive Paynent 237, 905. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70031 F/ A | NTERI M SURFACE REPAI R 39, 702. 000 0. 000
FA 16, 500. 000 16, 500. 00
1. 00000 16, 500. 000 16, 500. 00



CONTI D C17825 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17825-BI D ESTI MATE RUN 08/ 16/ 2012
PRQIECT: | MD252- 409 ESTI MATE NO 0001 12:43: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0385 700- 70380 F/ A Erosi on Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 8,359,073.87$% 1,162,674.84% 1,162,674.84
CAT NOO300 Bridge I-17-QQ
0390 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 425. 000 0. 000
SY 0. 000 0. 00
1. 79000 0. 000 0. 00
0395 202-00453 Renoval of Portions of Present Structure (C ass 2) 1, 425. 000 0. 000
SY 0. 000 0. 00
92.17000 0. 000 0. 00
0400 202- 00460 Renoval of Portions of Present Structure (C ass 3) 36. 000 0. 000
SY 0. 000 0. 00
259. 24000 0. 000 0. 00
0405 403-09210 Stone Matrix Asphal t 156. 000 0. 000
TON 0. 000 0. 00
91. 59000 0. 000 0. 00
0410 515-00120 Wat er pr oof i ng (Menbr ane) 1, 425. 000 0. 000
SY 0. 000 0. 00
13. 83000 0. 000 0. 00
0415 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 114. 000 0. 000
LF 0. 000 0. 00
155. 54000 0. 000 0. 00
0420 518- 03000 Sawi ng and Seal ing Bridge Joint 114. 000 0. 000
LF 0. 000 0. 00
11. 81000 0. 000 0. 00
0425 601-03041 Concrete O ass D (Bridge) (Special) 139. 000 0. 000
CY 0. 000 0. 00
230. 43000 0. 000 0. 00
0430 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 464. 000 0. 000
LB 0. 000 0. 00
1. 84000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 234,702.86 $ 0.00% 0. 00



CONTI D C17825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17825-BI D ESTI MATE RUN 08/ 16/ 2012
PRQIECT: | MD252- 409 ESTI MATE NO 0001 12: 43: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 Bridge I-17-GR

0435 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 425. 000 0. 000
SY 0. 000 0. 00
1. 79000 0. 000 0. 00
0440 202-00453 Renoval of Portions of Present Structure (C ass 2) 1, 425. 000 0. 000
SY 0. 000 0. 00
92.17000 0. 000 0. 00
0445 202- 00460 Renoval of Portions of Present Structure (Cass 3) 36. 000 0. 000
SY 0. 000 0. 00
259. 24000 0. 000 0. 00
0450 403-09210 Stone Matrix Asphal t 156. 000 0. 000
TON 0. 000 0. 00
91. 59000 0. 000 0. 00
0455 515-00120 Wat er pr oof i ng (Menbr ane) 1, 425. 000 0. 000
SY 0. 000 0. 00
13. 83000 0. 000 0. 00
0460 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 114. 000 0. 000
LF 0. 000 0. 00
155. 54000 0. 000 0. 00
0465 518-03000 Sawi ng and Seal i ng Bridge Joint 114. 000 0. 000
LF 0. 000 0. 00
11. 81000 0. 000 0. 00
0470 601-03041 Concrete O ass D (Bridge) (Special) 139. 000 0. 000
CY 0. 000 0. 00
230. 43000 0. 000 0. 00
0475 602- 00020 Rei nforcing Steel (Epoxy Coated) 3, 464. 000 0. 000
LB 0. 000 0. 00
1. 84000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 234,702.86 $ 0.00% 0. 00

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0480 620-00002 Field Ofice (Qass 2) 1. 000 0. 000
EACH 1. 000 7,040. 36
7,040. 36000 1. 000 7,040. 36
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PON: 17825-BI D ESTI MATE RUN 08/ 16/ 2012
PRQIECT: | MD252- 409 ESTI MATE NO 0001 12: 43: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 8,903. 98
8, 903. 98000 1. 000 8,903. 98
0490 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1,087.11
1, 087. 11000 1. 000 1,087.11

CAT 0400 CURRENT AMI  $ 17,031.45$ 17,031.45$% 17,031. 45

PRQJIECT TOTAL CURRENT AMI $ 8,845,511.04$ 1,179,706.29$ 1,179, 706.29



